Armistead Boothe Park Playground Renovation

Construction Update at a Glance: Date: 06.11.2014
The following provides an overview of major tasks undertaken by the project General Contractor. Future Scheduling

Week and Work Anticipated Items are subject to change in response to construction activities, weather and project

conditions.

Week Work Anticipated:

07.07.2014  not available

06.30.2014  not available

06.23.2014 not available

06.16.2014 not available

06.09.2014  Prep courts for asphalt, install asphalt crack repair, install asphalt overlay on courts, continue trail base
installation. Finish rubber playground surfacing.

06.02.2014 Install rubber playground surfacing, continue trail base and water fountain installation. Continue
installing site furnishing pads.

05.26.2014 Install gravel subbase at Playground #2, set new tops on storm inlets, continue trail base and irrigation
sleeving, begin installation of water fountain. Continue installing site furnishing pads.

05.19.2014  All parking curbs poured, install irrigation sleeving, continue installation of gravel subbase at playground
#1. Complete lighting and turn pole lights on. Continue playground equipment installation.

05.12.2014 Continue playground equipment installation, pour parking lot island curbing. Install light poles. Rain
date on May 16.

05.05.2014 Continue installation of trail subbase, set basketball posts. Continue play equipment installation at
playground #1. Continue light pole wiring and conduit. Begin pouring concrete light pole footings.
Continue forming park lot island curbing.

04.28.2014  Install light pole electrical conduit. Continue installation of trail subbase. Continue forming parking lot
islands. Begin play equipment installation at playground #1. Rain date on April 29 and 30.

04.21.2014  Continue trail demolition, excavation and subbase installation. Begin forming curbing on parking lot
islands.

04.14.2014 Complete formwork and pour playground #2 curb. Complete drainage system on playground #2. Begin
laying down trail subbase.

04.07.2014  Pour and backfill ballcourt retaining wall. Finish forming and pour playground #1 curb. Complete
installation of playground #1 drain system. Start excavation and formwork of playground #2 and install
drain system. Remove existing asphalt paths and begin excavation of new paths.

03.31.2014  Finish formwork for the ballcourt retaining wall. Begin excavation of drainage system in playground #1.

Remove hazardous trees north of tennis court.



03.24.2014

03.17.2014

03.10.2014

Continue tree protection installation. Complete tree root pruning. Begin excavation and formwork for
ballcourt retaining wall. Removal concrete walk. Stake grades and site layout. Limited work on 3.25 and
no work on 3.26 due to inclement weather.

Continue safety fence and construction entrance installation, install tree protection. Begin demolition-
to include tree removal on the west side of the park, play equipment, furniture, and light poles. No
work on 3.18 due to inclement weather.

Site mobilization, utility marking and stakeout. Install inlet protection, safety fence, and construction
entrance.
Hi#



